

PREVIOUSLY... Upgrade of gLite components to UMD

All the gLite components have reached the end of support, or will reach the end of support soon.

All the gLite 3.1 components must be upgraded to UMD within September the 30th.

Many gLite 3.2 components are currently unsupported:

- Unsupported: Argus, CREAM, LB, BDII, Torque/SGE/LSF utils, glite-MPI, VOMS, APEL, SCAS, glite-CLUSTER
- Supported until Oct 2012: FTS, gLExec, LFC, DPM, UI, WN
- Supported until Apr 2013: VOBox

Sites should to move to software with security support.

- This topic was discussed in more detail in the OMB Jul 17th
- The timeline to enforce this upgrade is September 2012 (for DPM and LFC is October).

list of gLite 3.2 services (16/07/2012) :

[list of gLite 3.2 services](#) ▸ [list of gLite 3.2 services](#) ▾

CIRMMP

```
ce-enmr.cern.unifi.it bdii_site
bdii-enmr.cern.unifi.it bdii_top
pbs-enmr.cern.unifi.it CREAM
se-enmr.cern.unifi.it SRM
se-enmr.cern.unifi.it SRM
```

CNR-ILC-PISA

```
gridce.ilc.cnr.it CREAM
gridse.ilc.cnr.it SRM
gridse.ilc.cnr.it SRM
```

GARR-01-DIR

```
gridsrv2-4.dir.garr.it CREAM
gridsrv3-4.dir.garr.it SRM
gridsrv3-4.dir.garr.it SRM
```

GILDA-INFN-CATANIA

```
aliserv6.ct.infn.it SRM
aliserv6.ct.infn.it SRM
```

GILDA-SIRIUS

```
sirius-sb.ct.infn.it bdii_site
sirius-ce.ct.infn.it CREAM
sirius-se.ct.infn.it SRM
sirius-se.ct.infn.it SRM
```

GRISU-COMETA-INAF-CT

```
inaf-ce-01.ct.pi2s2.it CREAM
```

GRISU-COMETA-INFN-CT

```
infn-ce-01.ct.pi2s2.it CREAM
```

MigrationPlansToEMI < GridOversight < TWiki

infn-se-03.ct.pi2s2.it SRM
infn-se-03.ct.pi2s2.it SRM

GRISU-COMETA-INFN-LNS

infnlns-wn-12.ct.pi2s2.it bdii_site
infnlns-ce-01.ct.pi2s2.it CREAM

GRISU-UNINA

grisuce.scope.unina.it CREAM

HEPHY-UIBK

grid01.uibk.ac.at SRM
grid01.uibk.ac.at SRM
grid.uibk.ac.at CREAM
hepx4.uibk.ac.at CREAM
test-ui.uibk.ac.at bdii_site
grid-bdii.uibk.ac.at bdii_top

Hephy-Vienna

bdii.oeaw.ac.at bdii_site
hephygr.oeaw.ac.at CREAM
hephyse.oeaw.ac.at SRM
hephyse.oeaw.ac.at SRM

ICEAGE-CATANIA

iceage-se-01.ct.infn.it SRM
iceage-se-01.ct.infn.it SRM
iceage-sb-01.ct.infn.it bdii_site

IGI-BOLOGNA

lfcserver.cnaf.infn.it lcg-file-catalog
lfcserver.cnaf.infn.it lcg-local-file-catalog
lfcserver.cnaf.infn.it data-location-interface
lfcserver.cnaf.infn.it local-data-location-interface

INFN-BARI

cream-ce-2.ba.infn.it CREAM

INFN-BOLOGNA-T3

sgbo-t3.cr.cnaf.infn.it bdii_site
cebo-t3-01.cr.cnaf.infn.it CREAM

INFN-CAGLIARI

bdii-site.ca.infn.it bdii_site
cecream.ca.infn.it CREAM
grid003.ca.infn.it SRM
grid003.ca.infn.it SRM

INFN-CATANIA

vobox.ct.infn.it VOBOX
cream-ce-01.ct.trigrid.it org.glite.ce.CREAM
grid012.ct.infn.it CREAM
aliserv6.ct.infn.it SRM
aliserv6.ct.infn.it SRM

INFN-FERRARA

list of gLite 3.2 services (16/07/2012) :

MigrationPlansToEMI < GridOversight < TWiki

grid0.fe.infn.it CREAM

INFN-FRASCATI

atlasce2.lnf.infn.it CREAM

INFN-GENOVA

creamce01.ge.infn.it CREAM

INFN-LECCE

bdii-1.le.infn.it bdii_site
ce-1.le.infn.it CREAM

INFN-LNL-2

t2-ce-06.lnl.infn.it CREAM

INFN-MIB

storm.mib.infn.it SRM
bdii.mib.infn.it bdii_site

INFN-MILANO-ATLASC

ce-cream.mi.infn.it CREAM

INFN-NAPOLI-ARGO

argodpm01.na.infn.it SRM
argodpm01.na.infn.it SRM

INFN-NAPOLI-ATLAS

atlas-bdii.na.infn.it bdii_site
t2-dpm-01.na.infn.it SRM
t2-dpm-01.na.infn.it SRM

INFN-PADOVA

prod-se-02.pd.infn.it SRM
prod-se-02.pd.infn.it SRM
eu-india-04.pd.infn.it org.glite.lb.Server
eu-india-03.pd.infn.it bdii_top
lfc.pd.infn.it lcg-file-catalog
lfc.pd.infn.it data-location-interface

INFN-PAVIA

grid-bdii.pv.infn.it bdii_site
grid-ce.pv.infn.it CREAM
grid-se.pv.infn.it SRM
grid-se.pv.infn.it SRM

INFN-PISA

gridce0.pi.infn.it CREAM

INFN-ROMA1-CMS

cmsrm-cream01.roma1.infn.it CREAM

INFN-ROMA2

gridvm04.roma2.infn.it bdii_site

INFN-ROMA3

ce-02.roma3.infn.it CREAM
storm-01.roma3.infn.it SRM

INFN-T1

lfc-lhcb-ro.cr.cnaf.infn.it lcg-local-file-catalog
lfc-lhcb-ro.cr.cnaf.infn.it local-data-location-interface
lfc-test.cr.cnaf.infn.it lcg-local-file-catalog
lfc-test.cr.cnaf.infn.it local-data-location-interface

INFN-TORINO

t2-ce-01.to.infn.it CREAM

ISMB

egibdii.polito.it bdii_site
egice.polito.it CREAM

TRIGRID-INFN-CATANIA

cream-ce-01.ct.trigrid.it org.glite.ce.CREAM

UNINA-EGEE

ce.scope.unina.it CREAM

Ticket Text

testo d'esempio  **testo d'esempio** 

Dear site-admins,

All the gLite components have reached the end of support, or will reach the end of support soon.

Many gLite 3.2 components are currently unsupported (http://glite.cern.ch/support_calendar/):

- Unsupported: Argus, CREAM, LB, BDII, Torque/SGE/LSF utils, glite-MPI, VOMS, APEL, SCAS, glite-C
- Supported until Oct 2012: FTS, gLExec, LFC, DPM, UI, WN
- Supported until Apr 2013: VOBox

At the OMB last week was decided that Currently unsupported gLite 3.2 services must be upgraded t

you currently run the following services (including the WNs):

...
...

please let us know what are your migration plans and upgrade soon your site

some useful links:

IGI-EMI guide: <https://wiki.italiangrid.it/twiki/bin/view/IGIRelease/IgiEmi>

generic EMI1: <https://twiki.cern.ch/twiki/bin/view/EMI/GenericInstallationConfigurationEMI1>

generic EMI2: <https://twiki.cern.ch/twiki/bin/view/EMI/GenericInstallationConfigurationEMI2>

Cream Guide: <https://wiki.italiangrid.it/twiki/bin/view/CREAM/SystemAdministratorGuideForEMI2>

EMI2 product list: <http://www.eu-emi.eu/products>

EMI1: <http://www.eu-emi.eu/kebnekaise-products>

Open issues related to migration from glite3.2 to EMI

SITE NAME	Status	Ticket
INFN-CAGLIARI	VOBOX ancora da installare	https://ticketing.cnaf.infn.it/checklist-new/modules/xhelp/ticket.php?id=13760
INFN-CATANIA	VOBOX da migrare	https://ticketing.cnaf.infn.it/checklist-new/modules/xhelp/ticket.php?id=13761

Tickets opened by the EGI COD Operations Team

SITE NAME	Status	Ticket
GRISU-COMETA-INAF-CT	SOLVED	https://ticketing.cnaf.infn.it/checklist-new/modules/xhelp/ticket.php?id=1416

NOW: Decommissioning of glite-3.2 DPM/LFC/WN by January

durante lo scorso Operations Management Board è stato approvato il piano per la dismissione dei servizi gLite ed anche quello per i servizi EMI 1.

Poichè la richiesta di estensione del supporto di sicurezza per i WN gLite è stata respinta da EMI, dal primo di Dicembre i test di nagios che gireranno su tali WN restituiranno un fallimento critico, e comunque essi dovranno essere dismessi entro il 31 Gennaio 2013.

Qui di seguito sono riportati i punti salienti e le azioni che verranno intraprese mano a mano che ci si avvicina alla scadenza fissata:

DECISION. The OMB approves the gLite 3.2 WN, DPM and LFC retirement calendar. Products **must** be decommissioned **by 31-01-2013**. Sites depending on the EMI 2 WN tarball will be handled according to different timelines that depend on when the tarball will be available for upgrade.

- from 01-12-2012: Nagios probes returning CRITICAL
- by 17-12-2012: Upgrade plans requested from site administrators
- by 31-01-2013: Services must be decommissioned
- from 01-02-2013: gLite 3.2 WN, DPM and LFC must be put in downtime unless problems prevent the administrators from upgrading (issues will be evaluated on a case by case)

La procedura che verrà seguita per questo tipo di ticket è ivi descritta .

Nagios server usato: <https://midmon.egi.eu/nagios/>

Link ai test per CE:

https://midmon.egi.eu/nagios/cgi-bin/status.cgi?servicegroup=SERVICE_CREAM-CE&style=overview

Ticket aperti dai ROD italiani

SITE NAME	Status	Ticket	Note
GRISU-COMETA-INFN-LNS	SOLVED	14495	
GRISU-UNINA	SOLVED	14494	entro il 31 Gennaio
INFN-CAGLIARI	SOLVED	14511	entro il 18 Gennaio

MigrationPlansToEMI < GridOversight < TWiki

INFN-LECCE	SOLVED	14497	entro il 25 Gennaio
INFN-NAPOLI-ATLAS	SOLVED	14498	entro il 31 Gennaio
INFN-NAPOLI-ATLAS	SOLVED	14567	entro il 31 Gennaio
INFN-PAVIA	SOLVED	14499	entro il 31 Gennaio
INFN-PISA	SOLVED	14500	entro il 15 Gennaio
INFN-PISA	SOLVED	14513	entro il 15 Gennaio
INFN-PISA	SOLVED	14625	entro il 15 Gennaio
INFN-TORINO	SOLVED	14492	entro l'11 Gennaio
INFN-TRIESTE	SOLVED	14569	entro il 31 Gennaio
UNINA-EGEE	SOLVED	14496	entro il 31 Gennaio

-- AlessandroPaolini - 2012-12-10

This topic: GridOversight > MigrationPlansToEMI

Topic revision: r63 - 2013-02-04 - AlessandroPaolini



Copyright © 2008-2019 by the contributing authors. All material on this collaboration platform is the property of the contributing authors.

Ideas, requests, problems regarding TWiki? Send feedback